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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE Il BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday [ Sunday

04/16/12 04/17/12 04/18/12 04/19/12 04/20/12 04/21/12 04/22/12

Fine Grade Dense Graded 400+00 to 445+00 LT & 444+50 to 447+00 RT

Paving Widenings 400+00 to 445+00 LT, 438+50 to 440+00 RT, 444+00 to 447+00 RT

Gravel & Dense Graded 444+50 to 447+00 RT | |

Gravel & Grade Driveways 404 - 433 LT

Traffic Signal Conduit - Location No. 2 & 3

Grade & Fill Slopes 413+00 to 416+00 RT CB 414+75 RT & RCP

Loam Slopes 413+00 to 416+00 RT

04/23/12 04/24/12 04/25/12 04/26/12 04/27/12 04/28/12 04/29/12

Interconnect Conduit 401+00 to 445+00 LT

Gravel & Grade Driveways 404 - 433 LT | |

Pave Driveways 404 - 433 LT

Grade & Fill Slopes 408+00 to 411+00 RT | CB, DMH & RCP 408 RT

| Loam Slopes 408+00 to 411+00 RT

Clearing - 401 RT, 414 LT, 452 LT

Seeding - Detention Basins & Wetlands Replacement |

04/30/12 | 05/01/12 05/02/12 05/03/12 05/04/12 05/05/12 05/06/12

Work Zone set-up 446 - 452

Roadway Construction (Excavate, Gravel, Dense Grade) 446 - 452

Fine Grade Dense 446-452

|  Pave 446 - 452 RT

Construct Water Quality Swale 404+00 to 408+00 RT

Seeding Slopes

Fencing - Detention Basins & Wetland Replacement Guardrail - Mitre Link

Install Granite Curb - 400+00 to 443+00 LT

05/07/12 05/08/12 05/09/12 05/10/12 05/11/12 05/12/12 05/13/12
Work zone set-up Crosby Drive LT
| Remove Pavement Crosby Drive LT Excavate for Masonry Wall Crosby Drive LT

Install Granite Curb - 400+00 to 443+00 LT |

Gravel & Grade Sidewalk 400 to 443 LT

Guardrail 433+19 to 441+88 LT | Fence - Detention Pond B & D

Stump Removal - Detention Basin A 401 - 404 RT Construct Detention Basin A 401 - 404 RT

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL
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